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May Board Highlights 

The Board approved: 

– Oxbow/ Hickson/Bakke (O/H/B) levee alignment  

– $350,000 in USACE funding for USACE  design reviews of 

In-town and O/H/B levees 

– $356,000 for a third Hardship Property purchase 

The Board received  updates: 

- Hardship Properties status 

- Minnesota EIS public scoping meeting on May 8 

- NEPA process and timeline update from the USACE 
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May Priority Areas 

Washington DC leadership trip May 20-23 

Legislative sessions followups 

Develop biennium and FY14 program priorities 

 Oxbow levee way forward 

 Ongoing technical/design activities 
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May 2013 Legislative Activities 

 Federal engagements/updates: 

– Washington DC leadership trip May 20-23 

– Water Resources Development Act (WRDA) passes 

Senate with language that would authorization project 

 

State engagements 

– Minnesota legislators meeting on May 30 

–  ND legislative session follow-ups 
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Other Program Activities 

Oxbow / Hickson / Bakke levee: 

– Legal team and City of Oxbow refined MOU language 

– Corps approved the expansion of the protected area to 

allow for additional lots for staging area mitigation 

– HMG developed concept design for levee alignment  

 Hardship acquisitions:  

– Continued acquisition process for 3rd and 4th properties 

– Began processing of 5th hardship property 
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Other Program Activities, con’t. 

Continued development of the Agricultural Mitigation 

Policy 

HMG data analysis of upstream impacts, began 

development of a master impacted structures database 

Developed Staging Area property impacts timeline 

Conducted the quarterly Joint Program Mgt Board and 

Executive Leadership Council 
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Technical effort: 

– Completed review of Drayton Dam Mitigation 95% design 

– Joint meetings: LSLCTT, Technical Working Group (TWG), 

and Joint Design Board (JDB) 

– Participated in and I-29 Interchange planning meeting May 7 

– 2013 Cultural Field Investigations kick-off meeting May 30 

– Developed Phased Construction Plan and initial FY program 

priorities 

 

7 

May 2013 Highlights 



Federal/State Agency Coordination:  

– USACE, and local team participated in MnEIS Public 

Scoping meeting on May 8th. 

 

– USACE and local team responded to questions from the  

MnEIS Public Scoping meeting  

 

– Assisted USACE in preparing the Environmental 

Assessment documentation for public release. 
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May 2013 Highlights 



May 2013 Highlights - Outreach 

Worked with Home Builders Association to develop a “Lunch 

n’ Learn” for their members. 

Developed a plan for Chamber business taskforce meeting 

quarterly updates. 

Refined/updated  the biennium outreach plan. 

Received/answered numerous questions from the public. 

Updates to the project website, www.fmdiversion.com  

Published the May Diversion Dialogue E-Newsletter 
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http://www.fmdiversion.com/

